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HOTES FOR PLANS ON THIS SHEET
1) DENOTES AREA OF SURFACE REPAIR WORK TO BE PERFORMED IN PEDESTRIANS AND VEHICLES OUTSIDE OF THE BUILDING BY APPROPRIATE 6) ——> DENOTES TWO-WAY TRAFFIC PATTERN T0 BE MANTAINED DURING 10) REMOVE BARRIERS IN DRIVE AISLE TO PROVIDE ACCESS TO THIS EMPLOYEE  13) THIS PHASE OF WORK IS TO BE PREFORMED IN TWO SUB-PHASES AS
/| EACH PHASE. SEE NOTES 3 AND 4. METHODS TO INCLUDE, BUT NOT LIMITED TO, PERIMETER BARRIER FENCES €—= CONSTRUCTION. IF NOT NOTED OTHERWISE, THE EXISTING TRAFFIC PARKING AREA BY THE PUBLIC IN THIS PHASE. RELOCATE BARRIERS PER INDICATED USE TEMPORARY TRAFFIC AISLE (SEE NOTE 7) ONLY AT PHASING PLANS
2) DENOTES AREA OF SHORING, DEBRIS REMOVAL AND COLUMN, WALL, OR WALLS, BLOCKING OFF AREAS ON THE GROUND OUTSIDE OF THE PATIERNS SHALL BE MAINTAINED. NOTE 15. EXTERIOR END OF SUB-PHASE BEING WORKED ON. MAINTAIN TYPICAL
S\ OVERHEAD (SOFFIT) WORK TO BE PERFORMED IN EACH PHASE. SEE GARAGE. AND PROVIDING OVERHEAD PROTECTION STRUCTURES OVER 7) SAWCUT AND REMOVE EXTERIOR PORTIONS OF CONCRETE CURBS AROUND 11) RELOCATE CASHIERS BOOTH TO MONROE ST. ENTRANCE FOR THIS PHASE OF 2-WAY AISLE TRAFFIC AT OPPOSITE END OF BUILDING.
NOTES 3 AND 4. gﬁ{ﬁg;@"sﬁangfggmg’ﬂ'gT’g&%ﬁ:m"%gg&gsufsA;‘Ewgggﬂ COLUMNS ON COLUMN LINES "B & "M AND REMOVE CONCRETE WORK. PROVIDE TEMPORARY TRAFFIC ARMS AND TICKET SPITTER ADJACENT  14) BLOCK OFF PARKING IN THIS AREA DURING THIS PHASE.
3) AL WORK AREAS SHALL BE ENCLOSED WITH FENCING TO PREVENT ACCESS . FERE NOTED. PROVE A AGHIUM 5=0° WOE SAFE. WHEELSTOPS TO PROVIDE MINIMUM 10" WIDE TEMPORARY DRIVE AISLE THRU TO THE CASHIER BOOTH. PROVIDE ALL NECESSARY TEMPORARY ELECTRICAL  15) RELOCATE TRAFFIC BARRIER(S) TO BLOCK THIS DRIVE AISLE ON LEVEL B IN
INTO THE AREAS BY THE GENERAL PUBLIC AND TO CONTAIN DEBRIS Wil 5) | XXXEXRXKR WHERE NOTED, PROVIDE A MU 57707 WOE SAFE, PARKING AREA AS INDICATED DURING THIS PHASE-SEE 1/PH~7. PROVIDE SERVICE FOR THE BOOTH AND EQUIPMENT. ADD SIGNAGE STATING “PUBLIC THIS PHASE.
THE WORK AREA. DUST AND/OR WATER BARRIERS SHALL BE PROVIDED T0 D o ks Tt 1S ol THE EUMLOIMG, PROVDE ADEQUATE SIGNAGE TO DIRECT TRAFFIC TO THIS DRIVE AISLE. SEE NOTE 13. PARKING PROCEED STRAIGHT AHEAD ONLY". 16) USE THIS AREA FOR PUBLIC PARKING IN THIS PHASE. % 4
KEEP DUST AND WATER CREATED BY THE WORK WITHIN THE WORK AREAS. FEHCNGI/WALI..S ALONG EACH SIDE OF THE PATHWAY SUFFICIENT TO 8) THIS ENTRANCE IS TO BE CLOSED DURING THIS PHASE OF WORK. INSTALL 12) @ DENOTES THE NUMBER OF NON-HANDICAP, NON-E.V. EMPLOYEE FrascTio: swma:
ADEQUATE BARRIERS SHALL BE PROVIDED TO RESTRAIN VEHICLES FROM E e NS FrOM ENVERING T SR AREAS “AND 0 PREVEIT VEHICULAR BARRIERS IN DRIVEWAY AND ATTACH SIGNS DIRECTING TRAFFIC PARKING SPACES REMOVED FROM USAGE DURING EVEN PHASE OF 16158
DRIVING INTO THE WORK AREAS. ADEQUATE SIGNAGE, APPROVED BY THE e i TaE, AATTEAY . PHOVIOE 0 THE OTHER APPROPRIATE GARAGE ENTRANCES WHICH WILL PROVIDE WORK.
COUNTY, SHALL BE ATTACHED TO THE FENCING TO DIRECT PDESTRAINS AND OB A T oAy SCHIND ALONG e PATIAY TNSTALL SIEHS AT ACCESS TO THE EMPLOYEE OR PUBLIC PARKING AREAS OF THE GARAGE. o
TRAFFIC AROUND THE WORK AREAS. EACH END OF THE PATHWAY NOTING THE DESTINATION LOCATION OF THE PERFORM TRENCH DRAIN REPAIRS AT THE CLOSED ENTRANCE. DENOTES THE NUMBER OF NON-HANDICAP, NON-E.V. PUBLIC PARKING
4) WHEN WORK OCCURS ALONG THE PERMETER OF THE GARAGE, THE PATHIAY (18, 10 ELEVATOR" 0 COBF, 1o PARKIG® E1C). PATwAY @) EMSTHG PLASTIC JERSEY BARRIERS SEPARATING BUPLOYEE AND PUBLIC SPACES REMOVED FROM USAGE DURING EACH PHASE OF WORK. 216117 =
CONTRACTOR SHALL PREVENT DEBRIS AND MATERIALS FROM FALLING ONTO e R A L AL, PARKING AREAS. (NEGATIVE NUBERS DENOTE SPACES TEMPORARLLY ADDED T0 —
EMPLOYEE OR PUBLIC USAGE DURING A PHASE).
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